
SE LAB 2

Agile Backlog Creation & Sprint Simulation in Jira


Second-Hand Product Escrow Marketplace

Student Name	BR MANAVI
SRN	PES2UG24CS105
Project	SHPEM board
Sprint	SHPEM Sprint 1


.



Early Jira backlog view with product listing and purchase stories.




Jira backlog showing the estimated Stories and their Epic links.



Jira Sprint view showing Stories and Story Point estimates.

Sprint Planning and Start Evidence



Planned SHPEM Sprint 1 containing the project Stories.

Start Sprint dialog for SHPEM Sprint 1.

Active Sprint Evidence

The Sprint was simulated using the Jira workflow To Do → In Progress → Done. The screenshots below show the board after starting the sprint and during progress tracking.






Figure 14. Active Sprint board after starting the sprint.



. Active Sprint board with work distributed across workflow columns.

Burndown Chart Evidence

The Burndown Chart compares remaining Story Point work with the ideal progress guideline. The submitted Jira chart starts at approximately 50 Story Points and trends toward zero over the Sprint period.



. Jira Burndown Chart for SHPEM Sprint 1.

Reflection Questions and Answers

1. Did your estimations reflect the actual effort?

The story point estimates were mostly reasonable for the simulated sprint. The smaller stories, such as viewing product listings and starting a purchase, were given lower points, while features such as escrow handling, product inspection, and dispute resolution were given higher points because they involved more work, complexity, and uncertainty. Since this was a simulated sprint, the estimates were mainly useful for comparing the relative effort of the different stories.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized around the main transaction flow. The core work such as product listing, purchase, escrow payment, inspection, and buyer verification was considered before the supporting dispute and settlement features. This helped me organize the work into clear Epics and User Stories and made the backlog easier to manage.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned workflow reasonably well. I moved the User Stories through the Jira workflow from To Do to In Progress and then to Done. The Active Sprint board helped me track what work was still pending and what had already been completed. Overall, the Sprint gave me a clear view of the progress of the project.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped me see how much story-point work remained during the Sprint and compare it with the ideal progress line. As completed User Stories reduced the remaining work, it gave me a better idea of how much work could be handled within the Sprint. Since this was a single-person simulated Sprint, the chart was mainly useful for understanding workload, progress, and planning capacity.

Final Epic and User Story Evidence

The following screenshots provide the final Epic-level evidence for the five-part Jira backlog. They show the child User Stories, their Story Point estimates, Epic associations, and the current workflow status of the work items.




Figure 23. Product Listing and Purchase Epic with child work items, Story Points, and completion status.




Figure 24. Escrow Payment and Product Inspection Epic with child work items and Story Point estimates.






Figure 25. Buyer Verification and Dispute Resolution Epic with its User Stories and current statuses.



Product Inspection and Verification Epic with inspection-related User Stories and Story Points.



Dispute Resolution and Settlement Epic with dispute and settlement User Stories and Story Points.